EAST LAKE SAMMAMISH MASTER PLAN TRAIL
PROJECT PHASING - 10 year plan
Apr-10

Activity 2008

2009

2010 2011

2012 2013 2014

2015

2016

2017

2018

30% Design Entire Corridor

PSE for Redmond Trail Segment

Construct Redmond Trail Segment - Phase 1
(NE 70th St to Redmond / Sammamish boarder)
PSE for Issaquah Trail Segment

Construct Issaquah Trail Segment South
Construct Issaquah Trail Segment North
Parking Lot and Restroom at Inglewood Hill
(can be constructed anytime)

Parking Lot and Restroom at 33rd

Design

(can be constructed anytime)

PSE for Sammamish Trail Segment North
(design is extended over 2 years)

Construct Sammamish Trail Segment North A
(from Redmond City Limit to Weber Point)
Construct Sammamish Trail Segment North B
(from Weber Point to Ingelwood Hill Rd)

PSE Sammamish Trail Segment South
(design is extended over 2 years)

Construct Sammamish Trail Segment South A
(from SE 43rd Way to SE 33rd St)

Construct Sammamish Trail Segment South B
(from SE 33rd St to Inglewood Hill Rd)

PSE Redmond Trail Segment - Phase 2
Construct Redmond Trail Segment - Phase 2
(from NE 70th St. to Bear Creek Bridge)

Design

Construction

Design

Construction

Design

Construction
Construction
Design Construction
Design Design

Construction

Design

Construction

Design

Construction

Construction

Design
Construction
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